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JUSTIFICATION OF FY 2010 BUDGET ESTIMATE SUBMISSION 

CHEMICAL DEMILITARIZATION CONSTRUCTION, DEFENSE 

 

APPROPRIATION LANGUAGE 

 

               For expenses, not otherwise provided for, necessary for the construction of 
facilities and infrastructure upgrades to support destruction of the United States 
stockpile of lethal chemical agents and munitions in accordance with the provisions of 

Section 1412 of the National Defense Authorization Act, 1986 (50 U.S.C. 1521), 
$146,541,000 to become available on October 1, 2009 and to remain available until 
September 30, 2014. 
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JUSTIFICATION OF FY 2010 BUDGET ESTIMATE SUBMISSION 

CHEMICAL DEMILITARIZATION CONSTRUCTION, DEFENSE 

 

APPROPRIATION JUSTIFICATION 

                                                                (In Thousands of Dollars) 

 FY 2010 Estimate $146,541 

 FY 2009 Budget $144,278 

 FY 2008 Actual $104,176 

  

 
Part I — Purpose and Scope 

 

This account provides funding for design and construction of full-scale chemical 

disposal facilities and associated projects to upgrade installation support facilities 

and infrastructures required to support the Assembled Chemical Weapons Alternatives 

(ACWA) portion of the Chemical Demilitarization Program. This account was established 

starting in FY 2005 to comply with Section 141 (b) of the FY 2003 National Defense 

Authorization Act. 

 
Part II — Justification of Funds Required 

 

        The funds requested in this budget submission are required to carry out the 

Congressional mandate of public law 99-145 and support the commitments of this nation 

under the Chemical Weapons Convention (CWC).  The Chemical Demilitarization Program is 

this nation's response to the mandate of public law and commitments under the CWC.  The 

program has destroyed 60% of the U.S. stockpile of chemical weapons since entry-into-

force of the CWC. All CWC treaty milestones have been met to date, including destruction 

of former production facilities in January 2007 and the CWC 45% destruction milestone in 

June 2007. The program has developed annual destruction goals to guide its progress 

toward destroying the entire U.S. chemical weapons stockpile as close as practical to the 

CWC 100% destruction deadline of April 2012. 
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This document provides justification for FY 2010 financial requirements in support of 
the ACWA portion of the Chemical Demilitarization Program.  Requirements for this Program 
other than those addressed herein are budgeted in the Chemical Agents and Munitions 
Destruction appropriation. 

 
The costs for facilities construction for each chemical disposal plant to be built 

are based on site-specific design criteria and depot infrastructure requirements. These 
requirements include planning, acquisition, construction and other supporting activities 
necessary to construct the destruction facilities. 

 
Part III — Program Descriptions and Milestones 

 
The Assembled Chemical Weapons Alternatives (ACWA) program is a separately managed 

part of the Chemical Demilitarization Program, responsible for implementing alternative 
(non-incineration) technologies for the destruction of the chemical weapons stockpile at 
the Pueblo Chemical Depot in Colorado and the Blue Grass Army Depot in Kentucky. 

 
The Under Secretary of Defense for Acquisition, Technology and Logistics, or USD 

(AT&L), approved neutralization followed by bio-treatment as the technology for the 
destruction of the chemical weapons stockpile at Pueblo in July 2002 and neutralization 

followed by supercritical water oxidation as the destruction technology for the stockpile 
at Blue Grass in February 2003. A systems contract for the Pueblo Chemical Agent-
Destruction Pilot Plant (PCAPP) was awarded in September 2002 to the Bechtel Pueblo Team. 
A systems contract for the Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) was 
awarded to the Bechtel Parsons Blue Grass Team in June 2003. 
 
Major Milestones for Assembled Chemical Weapons Alternatives Program are as follows:  
 
Program Inception 1997 
Criteria Development, Assessment, Demonstration of Alternatives 1997 to 2002 
Received Pueblo Record of Decision and Technology Selection July 2002 

Received Blue Grass Record of Decision and Technology Selection February 2003 
10 USC Sec. 2433 Program Certification January 2007 
Revised Acquisition Program Baseline Approved April 2007 
 
Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP): 
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Systems Contract Award September 2002 
RCRA RD&D Permit Approval, Stage I July 2004 
RCRA RD&D Permit Approval, Stage II June 2005 
Trade Studies (Cost Reduction) October 2004 to July 2005 
Intermediate Re-Design Completion February 2006 
Stage 1B Permit Modification Approval June 2006 
Stage 2 Permit Modification Submittal and Approval June 2006 to September 2006 

Stage 3 Permit Modification Submittal and Approval November 2006 to October 2008 
Stage 1A & 1B Construction October 2005 to October 2007 
Stage 2 Construction, Start May 2007 
Final Design, Government Acceptance May 2007 
Temporary Authorization Approval (TAA, for Stage 3 Construction) Various 
Stage 3 and Balance of Construction

1)
 January 2008 to FY 2012 

-Continue construction and equipment installation for main facilities, 
 Agent Processing Building and Enhanced Reconfiguration Building  Throughout FY 2010 
- Complete construction of the Control and Support Building FY 2010 
Continue Systemization Planning and Ramp-up FY 2010 
Note: 1) During FY 2010 construction activity will continue on the Agent Processing Building, Enhanced 
Reconfiguration Building, Agent Filter Area, and the Laboratory, Treaty Office, and ancillary facilities. 

 
Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): 
Systems Contract Award June 2003 
RCRA RD&D Permit Application Approval September 2005 
Access Road & Earthwork Construction May 2006 to May 2007 
Site Fencing (Channelization) September 2006 to April 2007 
Final Process and Main Facilities Design, Government Acceptance July 2008 
Main Plant and Balance of Construction, Field Activities March 2008 to FY 2016 
-Placement of Munitions Demilitarization Building (MDB) 
 horizontal concrete                                       October 2008 to 4th Qtr FY 2010 
-Complete prototype testing on Metal Parts Treater                         4th Qtr FY 2009 

-Initiate MDB vertical wall construction                                   1st Qtr FY 2010 
-Complete prototype testing on Energetics Batch Hydrolyzer                 2nd Qtr FY 2010 
Design Completion, Government Acceptance 4th Qtr FY 2010 



 

- 5 - 

Funded Financial Summary 
(In Thousands of Dollars) 

 
 

The FY 2008, 2009, and 2010 resource levels required to support the following facilities 
are shown below: 
 
 

 

 
 
 
 
 
 

Locations/Facilities FY 2008 FY 2009 FY 2010

Facilities Construction Actual Budget Estimate

KY, Blue Grass Army Depot - Defense Access Road 0 12,000 0

KY, Blue Grass Chem Agent-Disposal Pilot Plant 69,017 67,218 54,041

CO, Pueblo Chem Agent-Disposal Pilot Plant 35,159 65,060 92,500

Total Funded 104,176 144,278 146,541
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